CA-PMM

Project Name: Electronic Benefit Transfer (EBT) Project

OCIO Project #: 0530-204

Department: Office of Systems Integration (OSI)

Reporting Period: From: 6/1/09

To: 6/30/09

Current Task Summary

Team Member to Project
Manager

Task or Deliverable

Scheduled
Completion Date

Actual
Completion Date

Issues?

Accomplished this week

Note to OSI Director: For question 9, under Current Status Report, state staff retention refers to the potential loss of limited-term staff who
are currently assigned as state county leads. These positions are slated to end shortly after the September 2009 cutover to the new EBT
contractor, ACS. There is a risk that some of these staff may leave the project for other positions prior to cutover.

Planned/Scheduled Completion in Next Two Weeks

Status Summary

Yes/No

Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

tasks?

Are there problems which affect your ability to accomplish assigned

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number [Description

Due Date Status

Team Member to PM (2)
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Project Name: Electronic Benefit Transfer (EBT) Project

OCIO Project #: 0530-204 Team Member to PrOjeCt
Department: Office of Systems Integration (OSI)
Reporting Period: From: 6/1/09 To: 6/30/09 Man ag er
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CA-PMM

Project Name: Electronic Benefit Transfer (EBT) Project

OCIO Project #: 0530-204

Department: Office of Systems Integration (OSI)

Project Manager to Sponsor

Reporting Period: From: 6/1/09 To: 6/30/09
Current Status Report
Questions Yes/No Cause Impact Action Required

1. Were recent milestones completed on

Yes
schedule?
2. Were any key milestones or deliverables

No
rescheduled?
3. Was work done that was not planned? No
4. Were there any changes to scope? No
5. Were tasks added that were not originally

. No

estimated?
6. Were any tasks or milestones removed? No
7. Were any scheduled tasks not started? No
8. Are there any new major issues? No
9. Are there any staffing problems? Yes State staff retention. No current impact. Project is mitigating.

PM to Sponsor (2)
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CA-PMM

Project Name: Electronic Benefit Transfer (EBT) Project

OCIO Project #: 0530-204

Department: Office of Systems Integration (OSI)

Project Manager to Sponsor

Reporting Period: From: 6/1/09 To: 6/30/09
Look Ahead View
Questions Yes/No Impact Action Required

1. Will upcoming critical path milestones or No
deliverables be delayed?
2. Do any key milestones or deliverables need N
to be rescheduled? 0
3. Is there any unplanned work that needs to

No
be done?
4. Are there any expected or recommended No
changes to scope?
5. Are there any tasks not originally estimated No
that will need to be added?
6. Are there any tasks or milestones that No
should be removed from the plan?
7. Are there any scheduled tasks whose start No
will likely be delayed?
8. Are any major new issues foreseeable? No
9. Are any staffing problems anticipated? Yes No impact anticipated. Project will mitigate.

PM to Sponsor (2)
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CA-PMM

Project Name: Electronic Benefit Transfer (EBT) Project

OCIO Project #: 0530-204

Department: Office of Systems Integration (OSI)

Reporting Period: From:

6/1/09

To:

6/30/09

Project Manager to Sponsor

Current Status and Accomplishments:
Describe deliverables completed and milestones met during this reporting period.

Conducted third mock conversion.

Completed Federal Requirements Testing.

Project Milestones:

List key milestones and their dates from the project schedule.

Milestone Target | Forecast Status Cause & Impact to Date Completed
Date Date Implementation Date
Federal Requirements Testing 6/25/09 6/25/09 Done None 6/25/09
Third Mock Conversion 6/29/09 6/29/09 Done None 6/29/09

Variances

“Significant Variance”.

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

OneTime Cost

Continuing Cost

Schedule X
Milestones X
Deliverables X
Resources X
X
X

PM to Sponsor (2)
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Project Name: Electronic Benefit Transfer (EBT) Project

OCIO Project #: 0530-204

Department: Office of Systems Integration (OSI) PrOJ eCt M an ag er to Sp onsor

Reporting Period: From: 6/1/09 To: 6/30/09
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CA-PMM

Project Name: Electronic Benefit Transfer (EBT) Project

OCIO Project #: 0530-204

Department: Office of Systems Integration (OSI)

Reporting Period: From: 6/1/09

To:

6/30/09

Summary Milestones and Highlights

Sponsor to Executive

Committee

Project Milestones:

List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.

. Target | Forecast If Delayed, Impact to
Milestone Date Date Status Implementation Date Date Completed
Federal Requirements Testing 6/25/09 6/25/09 Done None 6/25/09
Third Mock Conversion 6/29/09 6/29/09 Done None 6/29/09

Variances

“Significant Variance”.

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

T
Schedule X
Milestones X
Deliverables X
Resources X
One Time Cost X
Continuing Cost X

OSladmin #8269v2

Sponsor to Exe Comm (2)
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CA-PMM

Project Name: Electronic Benefit Transfer (EBT) Project

OCIO Project #: 0530-204

Sponsor to Executive

Department: Office of Systems Integration (OSI) .
Reporting Period: From: 6/1/09 To: 6/30/09 CO mm Ittee
Monitoring Vital Signs Scorecard
Vital Sign Variance Value | Your Score Score Justification
High Degree of Buy-In 0 o
1. Customer Buy-In Medium Degree of Buy-In 1 0 @
Low Degree of Buy-In 2 =
Strong Viability 0 o
2. Technology Viability Medium Viability 1 0 §
Weak Viability 2 =
<5% 0 o
3. Status of the Critical Path (delay) 5% to 10% 1 0 ®
>10% 2 =
, <5% 0 o
4, Cost-tq-Date vs. Estimated Cost- 5% 10 10% 1 0 5
to-Date (higher) o
>10% 2
_ . _ Oto3 0 o
5._ High-Probability, High-Impact 1106 1 0 5
Risks g
>6 2

6. Unresolved Issues On time 0 o
(on time resolution) Late with no impact 1 0 §
Late impacting the critical path 2 =
Fully engaged 0 o
7. Sponsorship Commitment Partially engaged 1 0 §
Inadequate engagement 2 =
Strong alignment 0 o)
8. Strategy Alignment Partial alignment 1 0 g
Weak or no alignment 2 =
Strong 0 o
9. Value-to-Business Medium 1 0 Q

OSladmin #8269v2

Sponsor to Exe Comm (2)
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CA-PMM

Project Name: Electronic Benefit Transfer (EBT) Project

OCIO Project #: 0530-204 Sponsor to Executive
Department: Office of Systems Integration (OSI) .
Reporting Period: From: 6/1/09 To: 6/30/09 CO mm Ittee
5
Weak 2
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CA-PMM

Project Name: Electronic Benefit Transfer (EBT) Project

OCIO Project #: 0530-204

Department: Office of Systems Integration (OSI)

Sponsor to Executive

Committee

Reporting Period: From: To: 6/30/09
10. Vendor Viability (provide Strong 0 o
ratlonale for the rating in the field Medium 1 )
following the scorecard) Weak 2 =
11. Milest Hit Rat >90% on time 0 o
- Mrestone it wate 80-90% on time 1 o
(rate of achievement as planned) . ©
<80% on time 2
>90% on time 0 < Some deliverables were
12. Deliverable Hit Rate 80-90% on time 1 @ |rescheduled due to resources
(rate of production as planned) i 2 |[reallocated to other project
<80% on time 2 areas.
>90% assigned and available 0 < The EBT Project was unable to fill
13. Actual vs. Planned Resources 80-90% assigned and available 1 = |some of the approved limited-
<80% assigned and available 2 = [term state positions.
14. Overtime Utilizati <15% 0 @
. Overtime Utilization =
- 0,
(% of effort that is overtime) 15-25% 1 §
>25% 2
Highly Effective 0 o
15. Team Effectiveness Moderately Effective 1 §
Ineffective 2 =
Total G
Green=0-8
Yellow =9 - 19
Red = 20+

OSladmin #8269v2

Vendor Viability Rating Rationale
ACS, the prime contractor, has extensive experience providing EBT services in other states.
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